

***'night Mother* tentative Rehearsals & Timelines**

(Rehearsals in bold font & Tech timelines in red font)

ASAP- Director Concept Meeting with Costumes, Director Concept check in with set
Concept Communicated to Heads – Leah will reach out designers to set up meetings

Sun July 20	Director Signs off on Design
Tues July 22	Props Drawings Submitted, Complete designs submitted – Set & Costume
Wed July 23	Final Costing Completed
Fri, Aug 1	Presentation of Design-Set, Costume, Lights, sound, Make-up & Hair Concept Meeting,
Sat, Aug 2	Received Designs submitted – set, costumes, props
Mon, Aug 11	Costume & Set Construction begins

NOTE: Rehearsals will be in Studio East until things are moved to Studio Stage on Saturday evening, Oct. 4

WEEK ONE-Aug 17-23 (for rehearsals weeks run Sun- Sat)

Rehearsals:

Mon Aug 18	9:30am-12:30 and 2-6pm 7hrs	
	First Read, Presentation of Design, Rehearsals begin.	
Tues Aug 19	7-9:30pm 2.5 hrs	
	Rehearsal props completed	
Thurs Aug 21	7-9:30pm 2.5 hrs	12/12 total reh hrs

WEEK TWO-Aug 24-30

Rehearsals:

Mon Aug 25	9:30am-12:30 and 2-6pm 7hrs	
Tues Aug 26	7-9:30pm 2.5 hrs	
	Rehearsal Sound Completed	
Thurs Aug 28	7-9:30pm 2.5 hrs	12/24

WEEK THREE- Aug 31-Sep 6

Mon Sep 1	9:30am-12:30 and 2-6pm 7hrs	
Tues Sep 2	7-9:30pm 2.5 hrs	
Thurs Sep 4	7-9:30pm 2.5 hrs	12/36
	Stumble through for designers	

WEEK FOUR-Sep 7-13

Sun Sep 7	2-6pm	4 hrs
Mon Sept 8	9:30am-1pm	3.5hrs

Thurs Sep 11	7-9:30pm	2.5 hrs	10/46
--------------	----------	---------	-------

WEEK FIVE-Sep 14-20

Mon Sep 15	9:30am-12:30 & 2-6pm	7hrs	
Thurs Sep 18	7-9:30pm	2.5 hrs	
Sat Sep 20	4-6:30pm (or 6-8:30)	2.5 hrs	12/58
	LX order placed		
Fri Sep 19	Headshots & Bios submitted, make-up & hair confirmed		

WEEK SIX Sep 21-27

Sun Sep 21	Set construction completed		
Mon Sep 22	9:30am-12:30 & 2-6pm	7hrs	
Wed Sep 24	LX plot submitted; program concept completed		
Thurs Sep 25	7-9:30pm	2.5 hrs	
Thurs, Sep 25	Sound construction completed, Costume Parade, Haircuts, LX hang?		
Fri Sep 26	7-9:30pm	2.5 hrs	12/70

WEEK SEVEN & EIGHT Sep 28-Oct 11

Sun Sep 28	ROSAs (all day)		
Mon Sep 29	1-5 & 6:30-9:30pm (Studio East)	7hrs	
Tues Sep 30	Sound Cues loaded? – find out from Mark if this is something that could still happen in the studio Stage even though we don't move until Saturday night		
Wed Oct 1	6:30-9:30pm (Studio East)	3hrs	
Thurs Oct 2	6-10pm (Studio East)	4hrs	
Fri Oct 3	6-10pm (Studio East)	4hrs	18/88
Sat Oct 4	no rehearsal. Move to Studio Stage after 359 rehearsals Time TBD		

Sun, Oct 5	9-5pm (Tech Load-in)		
	10am-12:30pm Line run (in Studio Stage Lobby)		
	6:30-10pm Run with tech OR continue tech load-in as necessary		
	1 st day on set		
	LX Level set, Costumes Implemented, Tech Run (in the evening)		
Mon, Oct 6	10am-1pm, 2-5pm, & 6-10pm - run with Tech in evening		
Tues, Oct 7	6:30-10:30pm Invited dress/ Preview (run begins at 7:30)		
Wed, Oct 8	Opening show 7-8:pm (call @6pm)		
Thurs, Oct 9	Show 7-8:30pm (call @6pm)		
Fri, Oct 10	Late Show 11pm-12:30am (call @10pm)		
Sat, Oct 11	Closing Show 4-5:30pm (call @ 3pm)		